


拾柒、實施進度

本計畫預計開發建築規模為地下五層、地上二十一層之建築。建築本體工期約為 36 個月，總計開發計畫至都市更新完成預估約為 6 年，詳見表 17-1。

表17-1 預估實施進度

序號	進度	101年		103年												104年、105年、106年												107年、108年												109、110年												111年										
		11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11
1	召開都市更新事業計畫及權利變換計畫自辦公聽會	■																																																												
2	房屋選配及報告書製作	■																																																												
3	事業計畫及權利變換計畫報核	■																																																												
4	召開都市更新事業計畫及權利變換計畫公辦公聽會																																																													
5	事業計畫及權利變換計畫審查核定及公告																																																													
6	申請拆除及建築執造																																																													
7	地上物騰空拆除																																																													
8	工程施工																																																													
9	申請使用執照																																																													
10	申請測量及釐清圖冊																																																													
11	接管																																																													
12	計算及找補差額價金																																																													
13	產權登記																																																													
14	更新成果備查																																																													



2000

